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Work Order# 6 (Weekly) Final 

Comell-Dubilier (Removal Action) 
OSC: Harkay/Keams 
RM: Joe Galioto 
Order #64 
Contract: EP-W-04-055 
Period Covered: November 8, 2008 through November 18,2008 

Work Planned/ Authorized: 

1) The on-site hours/site schedule will be Monday through Friday 7 a.m. to 17:30 p.m. 
Lunch is from 12:00 to 12:30. Clin items are off rent Saturday, and Sunday pursuant to 
the contract. 

2) Provide to OSC, proposed written schedule for the implementation of the work 
proposed in Daily Work Orders. Update written schedule as proposed work schedules 
are approached. Prepare for work as presented in the task order. Dates following 
listed activities will dictate schedules for completion of proposed activities. 

3) All heavy equipment shall be air discharge compliant for clean off-gas diesel 
emissions, as required by EPA guidance. 

4) RM shall call in a public utility markout and ensure it is active for the location we are 
working in and ensure it is active for the duration of the project. 

5) Complete installation of 6' chain link fencing materials for ~500 feet of fencing along 
south border ofthe site. Fencing installation to be completed on November 13, 2008. 

6) Complete chipping of trees and spreading of chips on access roadway. Chipping to be 
performed on November 12, 13, and 14. 

7) De-mobilize support services on or before November 15, 2008; dumpster, porta-john, 
trailer, copier, FAX, printer(s), etc.), and utilities (i.e., electricity, telephone, sufficient 
lighting, etc., porch lights, and stairs secured to trailer). 

8) Decon Equipment on or before November 15, 2008. 

9) De-mobe excavator, bobcat track loader, trailers, wood chipper, and any remaining 
equipment on or betore November 15, 2008. 

1 0) Obtain roll-off for disposal of PPE and properly dispose of PPE on or before 
November 14, 2008. 

l1)Site activities shall comply with OSHA, state, and local code requirements for daily 
safety, until delivery order completion. 

*Activities above that have been italicized will be maintained for the duration of the Task 
Order. 
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All tasks are to be completed by November 15, 2008. 

Equipment Authorized: 
-Generator( de-mo be on or before 11-15-08) (1) 
-High pressure washer (de-mo be on or before 11-15-08) (1) 
-Computer/printer (2) . 
-Porta-John (de-mobe on or before 11-15-08) (2) 
-Pick-up Truck 2x4 (2) 
-Car (1) 
-Office Trailer (10'x44') (de-mobe on or before 11-15-08) (1) 
-Track bobcat with% yard bucket, fork attachments (de-mobe on or before 11-15-08) 
-Combination storage/office trailer (8'x30') (de-mobe on or before 11-15-08) (1) 
-Excavator- 200 Komatsu or similar make/specifications w/combination bucket/thumb or 
quick connect grapple (demo be 11-15-08) (1) 
-Dumpster office waste (de-mobe on or before 11-15-08) (1) 
-Dumpster PPE (de-mobe on or before 11-15-08) (1) 
-Copier machine (de-mo be on or before 11-15-08) (1) 

Personnel Authorized: 
Response Manager (1) 
Field Clerk (1) 
Equipment Operator(!) 
Equipment Operator PIT (1) 

Working Foreman PIT( 1) 
Field Technician (1) 

The following Crew members are permitted lodging/per diem for November 8 through 
November 16-

Eric Williams 
Ernest Brown 
Morris Green 
Matt J aggard 

The following Crew members are permitted lodging/per diem for November 8 through 
November 18-
Joe Galioto 

AMENDMENTS # 

osc 

Comments: 
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Work Order # 5 (Weekly) 

Cornell~Dubilicr (Removal Action) 
OSC: Harkay/Kearns 
RM: Joe Galioto 
Order#64 
Contract: EPwW-04-055 
Period Covered: November 1, 2008 through November 7, 2008 

Work Planned/ Authorized: 

1) The on-site hours/site schedule will be Monday through Friday 7 a.m. to 17:30 p.m. 
Lunch is from 12:00 to 12:30. Clin items are offrent Saturday, and Sunday pursuant to 
the contract. 

2) Provide to OSC, proposed written schedule/or lhe implementation ofthe work 
proposed in Daily Work Orders. Update written schedule as proposed work schedules 
are approached. Prepare for work as presented in the task order .. Oates following 
listed activities will dictate schedules for completion of proposed activitie$. 

3) All heavy equipment shall be air discharge compliantfor clean off-gas diesel 
emissions, as required by EPA gztidance. 

4) RM shall call iri a public utility markout and e.nsure it is active for the location we are 
working in and ensure it is active for the duration.of the project. 

5) Provide 6' chain link fencing materials· for -500 feet of fencing to replace fence that 
ran along south border of the site. Fencing materials to arrive on site on November 4, 
2008. 

6) Finish armoring of the peninsula ("a.k.a. thumb area") in the stream (clearing, 
geotextile cover, and Rip-Rap). Complete all revetment installation by November 6, 
2008. 

7) Complete chipping of trees and spreading of chips on access roadway. 

8) Maintain support services; dumpster, porta..john, trailer. copier, FAJCprinter(.r;), etc.), 
and utilities (i.e .. electricity, telephone, sufficient lighting, elc., with security screens 
on windows .. security bar with lock on doors, porch lights. and stairs secured to 
trailer). 

9) Provide FAX, and phone to the command post area. 

1 0) De-mobe Loader, Excavator, and rock box on November 6~ 2008. 

11) Site activities shall comply with OSHA, state, and local code requirements for daily 
safety, until delivery order completion. 

* Actlvities above that have lx:en italicized will he maintainedfqr tlte duration oftlte Task 
Order. 
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All tasks are to be coroplotcd by November 26, 2008. 

Equipment Authorized: 
-Generator 
~Computer/printer (2) 
-Porta-John (2) 
-Pick-up Truck 2x4 (2) 
-Car (1) 
~Office Trailer (1 O'x44 ') (1) 
- track bobcat with ~ yard bucket, fork attachments. and auger 
-Combination storage/o11icc trailer (8'x30') (1) 
-Excavator- 200 Komatsu or similar make/specifications w/combination bucket/thumb or 
quick connect grapple ( demobc 11-6-08) (1) 
-3 yard rubber tire loader (demobe 11-6-08) .Cl) 
-Dumpster (1) 
~Copier machine (1) 
-Rock box 9~yard (dcmobe 11-6-08) (1) 

Personnel Authorized: 
Response Manager (1) 
Field Clerk (I) 
Equipment Operator(!) 
Equipment Operator Prr (1) 

Working Foreman P/T(l) 
Field Technician (1) 

The following Crew members are permitted lodging/per diem for November 1 through 
November 7-

Joe Galioto 
Eric Williams 
Eme;;;tBrown 
Morris Green 
Matt J aggard 

Co:rrments: 

Boo·d Z8i9906806 
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Work Order# 4 (Weekly) 

Cornell-Dubiliet (Removal Action) 
OSC: Harkay/K.eams 
RM: Joe Galioto 
Order#64 
Contract: EP-W-04-055 
Period Covered: October 25~ 2008 through October 31, 2008 

Work Planned/ Authorized 

1) The on-site hours/site schedule will be Monday through Friday 7 a.m. to 17:30 p.m. 
Lunch is from 1:2:00 to 12:30. Clin items are off rent Saturday~ a:11d Sunday pursuant to 
th.e contract. 

2) Provide to OSC proposed wriltel2 schsdule for the implemi!7Jiqli•'n of the work 
,Proposed in Daily Work Otd4rs. Updme written schedule as proposed WOI'k·~·chedules 
are approached Prepare for work as presented m the task order. Dt&s foll~Jwing 
listed acritlilin wiU didiJL~ ICierblles for compltliDII D/p~e.t activiiia. 

3) All heavy equipment shall be air discharge compliant for deQII ~f!-gas diesel 
emi.~siom, as required by EPA guidance. 

4) RM shall et1U in 11 p•hlk utility mfll'lwrd. tmtl eti8We it is active .for the IDctUion we 
11re wt~tking U. tm4 ensiU'~ it is tlctiwfqr 1M dllrtztion o/tM·p1'4'1jt:cL 
~ .. ~r:;f.'::;. . 

5) ~ JH'9GUf.Gr;a.GRt~ 12" diameter wood-chipper. Wood-chipper to anivt~ on site 
on October 27~ 2008. 

6)·~~'eft'lent tA6' chain link fencing material~ for -soo feet offenc;:,ng to 
replace fence that ran along south border ofthe site. Fencing materials to arrive on site 
on or about October 31,2008. 

7) Continue annoriUg ofbanks ofthe site (clea:rin.g, gcotextile cover. and Rip-Rap). 

• Vegetation will be cleared from the banks of the Bound Brook in the area of the tbn:e 
culverts and on the southern bank of the facility property along tbe edge of the 
wetlands area. Larger diameter trees will remain. Approximately 20,000 ft'1 of area 
will be cleared of vegetation. 

• . Geotextile fabric will be installed over th(l soil in the cleared area. to prevent ~~sion. 

• Rip-rap will be installed over the geotextile fabric to armor the bnnlcs of the 1 ~und 
Brook and to secure the geotextile fabric. 

All cleared vegetation. will be stockpiled on site. Chipping and spre.adiug of the ma:terial·on 
the temporary roadways will be performed the week of 10127/08. 
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8) Maintain suppon services; dt.tmpster, pona-john, trailer, copier, FAX, pril'llcr(s). etc.), 
anJ1 utilities (i.e., electricity. telephone, .nd}icient lighting. etc.. ·with sec'f.IT'itJ' screens 
on windfJwS~ ,fecurily bar with lock Mr doors, porch lights, and stairs secured to 
trailer). 

9) Provide FAX. and phone to the romrwmd post tJTea. 

1 O) Provide 6n D-SO Rip-Rap. Anticipate total coverage of up to -20,000 ~, Stlfficient 
Rip-Rap & geoteXtile should be available on site as an attempt shall be made to cover 
areas that have been cleared with the geotextil.e atld Rip-Rap by ~the end of e:\c.h day. 

1 I) Site activities shall CtJmp/y with OSHA, state, and /oea! code refuirements ft.tr daily 
safety. unfil delivery order completiol'l. 

* AC'tiviti&J ~ 1./uU lulve 6ea .-wicil#l will be ,.,lllill.aftw tlu! d'andion of tie Tak 
Onlet'. 

AU tasks are to be complete<~ by November 26. 2008. 

Equipment Authorized: 
-Generator 
-C~mputer/priJ)ter (2) 
-Pona,..Jobn (2) 
-Pick--l,lp Truck ~4 (2) 
-Car (1) 
-Office Trailer (10'x44~) (1) 
-Combination storage/office trailer (8'x30') (1) . 
-Excavator- 200 Komatsu or similar makelspeciiica:tiws w/combination btdetltlnmio or 
quiek connec:t grapple (on--site momms of 10/14) . (1) . 
·3 yard rubber tire (on-site moming of 1 0/14) (1) 
-Dumpste:.r (1) · 
..COpier machine (1) 
• Rock box 9*yard(t) 

Personnel Authorized: 
Response Manager (I) 
Field Clerk (1) 
Equipment Opemor(l) Working Foreman PIT(l) 
Equipment Operator Pff (1) Field Tccimiciaz, (1) 

AMENDM:&NTS # 

osc 
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Work Order# 4 (Weekly) 

Comell-Dubilier (Removal Action) 
OSC: Harkay/Keams 
RM: Joe Oalioto 
Order#64 
Conttact: EP-W -04-055 
Period Covered: October 25,2008 through October 31~ 2008 

Work: Planned/ Authorl2ed 

1) The on-site hours/site schedule will be Monday through Friday 7 a.m.. to 17:30 p.m. 
Lunch is from IZ:OO to 12:30. Clin items are off rent Saturday~ a:od Sunday pursuant to 
tb.e contract. 

2) Provide to OSC, proposedwritte~ .~t!heduJ~for the i.mple'flll!'l21tllion of the wt>1•k 
proposed in Daily Work 01-ders. Updote written schedule as proJ'>OSed wol'k·~·chedule$ 
fZ'i'e Q])prOQChed. PreptZI'e for work as presented m th1 task order. JJIJla ftilJIJ wing 
1i&wJ lldiviJies will4it:tttlt 1chedllks for complttitm ofproptJ~ei. llctivitia. 

3) All heavy equipment shall be air disr;harge compliant for clean tJ.fJ-gas die.se! 
emissions, as required by EPA guidance.. 

4) RM slurll et11l in fl. pahlk rdility mlll'lu"d. oil eruwe it is active .for tAe loctuion we 
11re Wtking mad ensure it~ lldiwt:for the dllf'll.lion o/the·pr•-,ject. 

~\~~{.:::.. ' 

S) p;.a&tm ~I'AORt~ 12'' diameter wood-chipper. Wood-chipper to azriv(~ on site 
on Octobt.r 27~ 2008. 

6)·~ ~~=~ 6• chain link fencing materials. for -soo feet offenc:'ng to 
replace fence that ran along south border ofthc site. Fencing materials to arrive on site 
on or about Oc:tober 31) 2008. 

7) Continue arm.oring ofbanks ofthe site (clearing, geote:x:tile cover. and Rip-Rap). 

• Vegetation will be cleat"ed from the hanks of the Bound Brook in the area of the ~ 
culverts and oo the southem bank of the facility pxoperty along tl:1e edge of the 
wetlands area. Larger diameter trees will remain. Approximately 20,000 fe of area 
will be cleared of vegetation. 

• Geotextile fabric. will be installed over the son in the cleared ~.to prevent ~~rosioo.. 

• Rip-rap will he installed over the geotextile fabric to armor the bnnl{s of the l ~ound 
Brook and to secure the geotextile fabric. 

All cleared vegetation will be stockpiled on site. Chipping and spreading of the material·on 
the temporary roadways 'Will be performed the week of 10121108. 
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8) Maintain. suppon services; dumpster, pona-john, trailer, copier, FAX. printe.r(s). etc.), 
ontl wilitie.s (i.e., electricity, telephone, s'!lftcient lighting, etc., ·with securtt)' screens 
on windQwS, security bar with lock on doors, porch lights, and srairs secured to 
trailer). 

9) Provide FAX, and piwne to the comnvmd post area.. 

lO)Ptovide 6u 0.50 Rip-Rap. Anticipate total coverage ofupto -2CI,OOO if. Sttfficient 
Rip-Rap & geotextile should be avai.lable on site as an attempt slmll be made to cover 
areas that have been cleared Mtb the geotextile and Rip-Rap by ithe end of e.\c.h day. 

11) Site activities shall comply with OSHA, nate, and local code reguiremertts for daily 
safety. unfil delivery order completion. 

*Activities ahtTve tbtzt lun•e been ittdicizell will be I1Uiillltlin.N.jM the d'ruviWn of tire Task 
Order:. 

AU tasks are to be completed by November 26., 2008. 

Equipment Authorized: 
-Generator 
-C~m.puter/printer (2) 
-Porta·lobn (2) 
-Pick-up Truck 2x4 (2) 
- Car(l) 
-Office Trailer (10'x44') (1) 
·Combination storage/office trailer (8'x30') (1) . 
-Excavator- 200 Komatsu or similar make/specifications w/combination bucketltmu:nh or 
qui.ek connect grapple (on·site momins of 10/14) · (1) · 
·3 yard rubber tire (on-site morning of 10/14) {1) 
-Durnpste.r (1) · 
..Copier machine (1) 
- Reck box 9·yard(1) 

Personnel Authorized: 
Response Manager (l) 
Field Clerk (1) 
Equipment Opern.to:r:(l) 
Equipment Opentor PIT (1) 

AMEND~NTS# 

. osc 

800'd Z819906806 

Working Foreman P/T(l) 
Field TecbniciaD (1) 
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1 I 
Work Order~ 4 (Weekly) 

Cornell-Dubilier (Removal Action) 
OSC: Harkay/Kearns 
RM: Joe Galioto 
Order #64 
Contract: EP-W -04-055 
Period Covered: October 25, 2008 through October 31, 2008 

Work Planned/ Authorized 

1) The on-site hours/site schedule will be Monday through Friday 7 a.m. to 17:30 p.m. 
Lunch is from 12:00 to 12:30. Clin items are offrent Saturday, and Sunday pursuant to 
the contract. 

2) Provide to OSC, proposed written schedule for the implementation of the work 
proposed in Daily Work Orders. Update written schedule as proposed work schedules 
are approached. Prepare for work as presented in the task order. Dates following 
listed activities will dictate schedules for completion of proposed activities. 

3) All heavy equipment shall be air discharge compliant for clean off-gas diesel 
emissions, as required by EPA guidance. 

4) RM shall call in a public utility mark out and ensure it is active for the location we 
are working in and ensure it is active for the duration of the project. ~ 

5~':,~~2~a~~\~f.~o~~n~o;; about :~~ ~~ 
October 27, 2008. C\ I \ , ~ 1 ~\2.'-l&lJ.. . 

}1\~\Sr~ ~ ~ - c-.~~ 
6) Perform procurement of fencing material~ for -500 feet of fencing to replace fence 

that ran along south border of the site. Fencing materials to arrive on site on or about 
October 31, 2008. 

7) Continue armoring of banks ofthe site (clearing, geotextile cover, and Rip-Rap). 

• Vegetation will be cleared from the banks of the Bound Brook in the area of the three 
culverts and on the southern bank of the facility property along the edge of the 
wetlands area. Larger diameter trees will remain. Approximately 20,000 ft2 of area 
will be cleared of vegetation. 

• Geotextile fabric will be installed over the soil in the cleared area to prevent erosion. 

• Rip-rap will be installed over the geotextile fabric to armor the banks of the Bound 
Brook and to secure the geotextile fabric. 

All cleared vegetation will be stockpiled on site. Chipping and spreading of the material on 
the temporary roadways will be performed at a later date-:- ~fZ....\v\s- .1.~ 
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8) Maintain support services; dumpster, porta-john, trailer, copier, FAX, printer(s), etc.), 
and utilities (i.e., electricity, telephone, sufficient lighting, etc., with security screens 
on windows, security bar with lock on doors, porch lights, and stairs secured to 
trailer). 

9) Provide FAX, and phone to the command post area. 

10) Provide 6" D-50 Rip-Rap. Anticipate total coverage of up to -20,000 ft2• Sufficient 
Rip-Rap & geotextile should be available on site as an attempt shall be made to cover 
areas that have been cleared with the geotextile and Rip-Rap by the end of each day. 

11) Site activities shall comply with OSHA, state, and local code requirements for daily 
safety, until delivery order completion. • · 

*Activities above that have been italicized will be maintained for the duration of the Task 
Order. 

All tasks are to be completed by November 26, 2008. 

Equipment Authorized: 
-Generator 
-Computer/printer (2) . 
-Porta-John (2) 
-Pick-up Truck 2x4 (2) 
-Car (1) 
-Office Trailer (10'x44') (1) 
-Combination storage/office trailer (8'x30' ) (1) 
-Excavator- 200 Komatsu or similar make/specifications w/combination bucket/thumb or 
quick connect grapple (on-site morning of 10/14) (1) 
-3 yard rubber tire (on-site morning of 10/14) (1) 
-Dumpster (1) 
-Copier machine ( 1) 
-Rock box 9-yard(l) 

Personnel Authorized: 
Response Manager ( 1) 
Field Clerk ( 1) 
Equipment Operator(!) 
Equipment Operator Pff (1) 

AMENDMENTS 

\ 
osc 

Working Foreman P/T(l) 
Field Technician (1) 

RM 
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Comments: 
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Work Order# 3 (Weekly) 

Cornell-Dubilier (Removal Action) 
OSC: Harkay/Kearns 
~\1: Joe Galioto 
Order #64 
Contract: EP-W -04-055 
Period Covered: October 18, 2008 through October 24, 2008 

Work Planned/Authorized 

1) The on-site hours/site schedule will be Monday through Friday 7 a.m. to 17:30 p.m. 
Lunch is from 12:00 to 12:30. Clin items are off rent Saturday, and Sunday pursuant to 
the contract. 

2) Provide to OSC, proposed written schedule for the implementation of the work 
proposed in Daily Work Orders. Update written schedule as proposed work schedules 
are approached. Prepare for work as presented in the task order. Dates following 
listed activities will dictate schedules for completion of proposed activities. 

3) Hard copies of Revised Work Plan and HASP to be provided to OSC by October 
2008. 

4) All heavy equipment shall be air discharge compliant for clean off-gas diesel 
emissions, as required by EPA guidance. 

5) RM shall call in a public utility markout and ensure it is active for the location we 
are working in and ensure it is active for the duration of the project. 

6) Finalize the DBA wage Worksheet (Attachment No.3 in contract) for operator and 
laborer. 

7) FCA to mobilize to site on October 20, 2008 for support of ongoing removal action. 

8) Contractor to perform removal of debris located immediately upstream of culverts. 
Please ensure the following; 

• No trees are disturbed in the riparian zone to provide access to the obstruction. 
• The machinery is situated outside the stream; 
• No fill material or accumulated sediment is removed from the waterway. 
• Minimize disturbances in the stream. 
Removal of debris to be completed by October 24, 2008. 

9) Continue armoring of banks of the site (clearing, geotextile cover, and Rip-Rap). 

• Vegetation will be cleared from the banks of the Bound Brook in the area of the three 
culverts and on the southern bank of the facility property along the edge of the 
wetlands area. Larger diameter trees will remain. Approximately 20,000 ft2 of area 
will be cleared of vegetation. 
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• Geotextile fabric will be installed over the soil in the cleared area to prevent erosion. 

• Rip-rap will be installed over the geotextile fabric to armor the banks of the Bound 
Brook and to secure the geotextile fabric. 

• Rip-rap to be installed at a width of 4 feet on the inside of the existing fencing as 
indicated by OSC along the South bank ofthe site. 

All cleared vegetation will be stockpiled on site. Chipping and spreading of the material on 
the temporary roadways will be performed at a later date. 

10) Maintain support services: dumpster, porta-john. trailer, copier, FAX, printer(<!), etc.). 
and utilities (i.e., electricity, telephone, sufficient lighting, etc., with security screens 
on windows, security bar with lock on doors, porch lights, and stairs secured to 
trailer). 

11) Provide FAX, and phone to the command post area. 

12) Provide Storage trailer (8 'x30 'combination storage/office trailer) with front office 
with two entry doors for storage of materials/equipment and with a roll-back for crew 
break room. 

13) Provide Rip-Rap for wetland area and revetment areas. Anticipate total coverage of up 
to ~20,000 ft2

. Sufficient Rip-Rap & geotextile should be available on site as an 
attempt shall be made to cover areas that have been cleared with the geotextile and 
Rip-rap by the end of the day. 

14) Site activities shall comply with OSHA, state, and local code requirements for daily 
safety, until delivery order completion. 

*Activities above that have been italicized will be maintained/or the duration of the Task 
Order. 

All tasks are to be completed by November 26, 2008. 

Equipment Authorized: 
- Extension Ladder 
-Generator 
-Computer/printer ( 1) 
-Porta-John (2) 
-Pick-up Truck 2x4 (2) 

Car (1) 
-Office Trailer (10'x44') (1) 
-Combination storage/office trailer (8'x30') (1) 
-Excavator- 200 Komatsu or similar make/specifications w/combination bucket/thumb or 
quick cmmect grapple (on-site morning of 10/14) (1) 
-3 yard rubber tire (on-site morning of 10/14) ( 1) 
-Dumpster (1) 
-Copier machine ( 1) 
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- Rock box 9-yard( 1) 

Personnel Authorized: 
Response Manager ( 1) 
Field Clerk ( 1) 
Equipment Operator(!) Working Foreman P/T(l) 
Equipment Operator PIT ( 1) Field Technician ( 1) 

osc 
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Work Order # 3 (Weekly) 

Cornell-Dubilier (Removal Action) 
OSC: Harkay/Kearns 
RM: Joe Galioto 
Order #64 
Contract: EP-W-04-055 
Period Covered: October 18, 2008 through October 24, 2008 

Work Planned/Authorized 

Cap~ 

1) The on-site hours/site schedule will be Monday through Friday 7 a.m. to 17:30 p.:m. 
Lunch is from 12:00 to 12:30. Clin items are offrent Saturday, and Sunday pursuant to 
the contract. 

2) Provide to OSC, proposed written schedule for the implementation of the work 
proposed in Daily Work Orders. Update written schedule as proposed work schedules 
are approached Prepare for work as presented in the task order. Dates following 
listed activities will dictate sc/zedules for completion of proposed activities. 

3) Hard copies of Revised Work Plan and HASP to be provided to OSC by October 22, 
2008. 

4) All heavy equipment shall be air discharge compliant for clean off-gas diesel 
emissions, as required by EPA guidance. 

5) RM shall call in a public utility markout and ensure it is active for the location we 
are working in and ensure it is active for the duration of the project. 

6) Finalize the DBA wage Worksheet (Attachment No.3 in contract) for operator and 
laborer. 

7) FCA to mobilize to site on October 20, 2008 for support of ongoing removal action. 

8) Contractor to perform removal of debris located immediately upstream of culverts. 
Please ensure the following; 

• No trees are disturbed in the riparian zone to provide access to the obstruction. 
• The machinery is situated outside the stream; 
• No fill material or accumulated sediment is removed from the waterway. 
• Minimize disturbances in the stream. 
Removal of debris to be completed by October 24, 2008. 

9) Continue annoring of banks of the site (clearing, geotextile cover, and Rip-Rap). 

• Vegetation will be cleared from the banks of the Bound Brook in the area of the three 
culverts and on the southern bank ofthe facility prope11y along the edge of the 
wetlands area. Larger diameter trees will remain. Approximately 20,000 of area 
will be cleared ofvegetation. 
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• Geotextile fabric will be installed over the soil in the cleared area to prevent erosion. 

• Rip-rap will be installed over the geotextile fabric to armor the banks of the Bound 
Brook and to secure the geotextile fabric. 

• Rip-rap to be installed at a width of 4 feet on the inside of the existing fencing as 
indicated by OSC along the South bank ofthe site. 

All cleared vegetation will be stockpiled on site. Chipping and spreading ofthe material on 
the temporary roadways will be performed at a later date. 

1 0) Maintain support services: dumpster, porta-john, trailer, copier. FAX, printer(s), etc.), 
and utilities (i.e., electricity, telephone. sufficient lighting, etc., with security screens 
on windows, security bar with lock on doors, porch lights, and stairs secured to 
trailer). 

11) Provide FAX, and phone to the command post area. 

12) Provide Storage trailer (8 'x30 'combination storage/office trailer) with front office 
with two entry doors for storage of materials/equipment and with a roll-back for crew 
break room. 

13) Provide Rip-Rap for wetland area and revetment areas. Anticipate total coverage of up 
to ~20,000 ft2

. Sufficient Rip-Rap & geotextile should be available on site as an 
attempt shall be made to cover areas that have been cleared with the geotextile and 
Rip-rap by the end of the day. 

14) Site activities shall comply with OSHA, state, and local code requirements for daily 
safety, until delivery order completion. 

*Activities above that have been italicized will be maintained for the duration of the Task 
Order. 

All tasks are to be completed by November 26, 2008. 

Equrpment Authorized: 
- Extension Ladder 
-Generator 
-Computer/printer ( 1) 
-Pmia-Jolm (2) 
-Pick-up Truck 2x4 (2) 
-Car(l) 
-Office Trailer (10'x44') (1) 
-Combination storage/office trailer (8'x30') (1) 
-Excavator- 200 Komatsu or similar make/specifications w/combination bucket/thumb or 
quick cmmect grapple (on-site morning of 10114) ( 1) 
-3 yard rubber tire (on-site morning of 10114) (1) 
-Dumpster (1) 
-Copier machine ( 1) 
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- Rock box 9-yard(l) 

Personnel Authorized: 
Response Manager ( 1 ) 
Field Clerk ( 1) 
Equipment Operator( 1) 
Equipment Operator PIT (1) 

AMENDMENTS # 

osc 

Comments: 

Working Foreman P/T(l) 
Field Technician (1) 

" I . 
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Work Order# 2 (Weekly) 

Cornell-Dubilier (Removal Action) 
OSC: Harkay/Kearns 
RM: Joe Galioto 
Order #64 
Contract: EP-W-04-055 
Period Covered: October 11, 2008 through October 17, 2008 

Work Planned/ Authorized 

I) The on-site hours/site schedule will be Monday through Friday 7 a.m. to 3:30p.m. Lunch is 
from 12:00 to 12:30. Clin items are off rent Saturday, and Sunday pursuant to the 
contract. 

2) Provide OSC with name and contact information of FCA assigned to the site. 

3) Provide to OSC, proposed written schedule for the implementation of the work proposed in 
Daily Work Orders. Update written schedule as proposed work schedules are approached. 
Prepare for work as presented in the task order. Dates following listed activities will dictate 
schedules for completion o_f proposed activities. 

4) Work Plan, and HASP were to be provided to OSC on or before October 10,2008. Perform 
revisions to Work Plan, and Health and Safety Plan ("HASP"), as directed by OSC. 

5) Provide at the completion of each day's activities, a daily summary report describing all 
activities performed by the contractor. 

Offsite hours are authorized as follows; 
• Industrial Hygienist, (HASP revisions- 4 hours) 
• Engineer, (Rock specifications for stream revetment-8 hours) 
• FCA, (Procurements, daily 1900's- 40 hours) 

6) All heavy equipment shall be air discharge compliant for clean off-gas diesel emissions, as 
required by EPA guidance. 

7) Provide off-site hour reports by COB Friday of each week. 

8) RM shall call in a public utility markout and ensure it is active for tire location we are 
working in and ensure it is active for tire duration of tire project. 

9) Contractor to finalize the DBA wage Worksheet (Attachment No.3 in contract) for operator, 
laborer and working Foreman. Then contractor will forward the revised Worksheet to the 
OSC and contracting officer by COB Monday October 13, 2008. 

10) RM, Equipment Operator, Working Foreman, and Field Technician to mobilize to site on 
October 13,2008 for receipt of equipment, materials, and set-up of support zone. 

11) Contractor to perform removal of debris located immediately upstream of culverts. Please 
ensure the following; 

• No trees are disturbed in the riparian zone to provide access to the obstruction. 
• The machinery is situated outside the stream; 
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• No fill material or accumulated sediment is removed from the waterway. 
• Minimize disturbances in the stream. 

12) Site work consisting of interim armoring of banks of the site (clearing, geotextile cover, and 
Rip-Rap) to begin on October 14,2008. Work to begin upstream in the wetlands area. 

• Vegetation will be cleared from the banks ofthe Bound Brook in the area ofthe three 
culverts and on the southern bank ofthe facility property along the edge of the 
wetlands area. Lar~er diameter trees selected by OSC will remain. Approximately 
15,000 to 20,000 ft of area will be cleared ofvegetation. 

• Geotextile fabric will be installed over the soil in the cleared area to prevent erosion. 

• Rip-rap will be installed over the geotextile fabric to armor the banks of the Bound 
Brook and to secure the geotextile fabric. 

All cleared vegetation will be stockpiled on site. Chipping and spreading ofthe material on 
the temporary roadways will be performed the week of October 20. 

13) Provide Office Trailer (10'x44'). Trailer will be installed on pavement near existing electrical 
breaker panel (outside Sevenson support center). Trailer will be installed at the location as 
directed by OSC. ET to be onsite to receive the trailer and approve set-up. Trailer to be 
installed onsite by October 14, 2008. 

14) Provide mobilization and maintain support services; dumpster, porta-john, trailer, copier, 
FAX, printer(s), etc.), and utilities (i.e., electricity, telephone, sufficient lighting, etc., with 
security screens on windows, security bar with lock on doors, porch lights, and stairs secured 
to trailer). 

15) Provide FAX, and phone to the command post area. 

16) Provide Storage trailer (8'x30'combination storage/office trailer) with front office with two 
entry doors for storage of materials/equipment and with a roll-back for crew break room. 
Combination trailer to be delivered to the site on or before October 14, 2008. ET to be onsite 
to receive the trailer and approve set-up. 

17) Provide Rip-Rap for wetland area and revetment areas. Anticipate total coverage of up to 
-20,000 ft2

. Sufficient Rip-Rap & geotextile should be available on site by October 15, 2008 
as an attempt shall be made to cover areas that have been cleared with the geotextile and Rip
rap by the end of the day. Also obtain quarry dust & 80 mil poly sufficient for set-up of 
staging area for Rip-Rap. 

18) Provide purchase of geotextile fabric with the following specifications; Fabric should be non
woven polypropylene, be resistant to ultraviolet degradation and to biological and chemical 
environments normally found in soils typically used under Rip-Rap for erosion control. In 
addition, the geotextile should meet the following specifications (ASTM methods); 

i. a grab tensile strength of -380 lbs., 
ii. puncture strength of -240 lbs, 

Apparent Opening Size 100 US Standard Sieve 

Sufficient Rip-Rap & geotextile should be available on site by October 15, 2008. 
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.. 
19) Site activities shall comply with OSHA, state, and local code requirements for daily safety, 

until delivery order completion. 

*Activities above that have been italicized will be maintained for the duration of the Task 
Order. 

All tasks are to be completed by November 26, 2008. 

Equipment Authorized: 

-Computer/printer ( 1) 
-Porta-John (2) 
-Pick-up Truck 2x4 (2) 
-Office Trailer(lO'x44') (1) 
-Combination storage/office trailer (8'x30') (1) 
-Excavator- 200 Komatsu or similar make/specifications w/combination bucket/thumb or quick 
connect grappel(on-site morning of I0/14) (1) 
-3 yard rubber tire (on-site morning of 1 0/14) ( 1) 
-Dumpster ( 1) 
-Copier machine (1) 

Personnel Authorized: 
Response Manager (1) 
Industrial Hygienist PIT (1) 
Equipment Operator( 1) 
Field Technician (1) 

AMENDMENTS# 

osc 

Civil Engineer P/T(l) 
Field Clerk (1) 
Working Foreman (1) 
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Work Order# 1 (Weekly) 

Cornell-Dubilier (Removal Action) 
OSC: Harkay/Kearns 
RM: Joe Galioto 
Order #64 
Contract: EP-W-04-055 
Period Covered: October 3, 2008 through October 10, 2008 

Work Planned/ Authorized 

1) The on-site hours/site schedule will he Monday through Friday 7 a.m. to 3:30p.m. 
Lunch is from 12:00 to 12:30. Clin items are off rent Saturday, and Sunday 
pursuant to the contract. 

2) Provide OSC with name and contact infonnation ofFCA assigned to the site. 

3) Provide to OSC, proposed written schedule for the implementation of the work proposed 
in Daily Work Orders. Update written schedule as proposed work schedules are 
approached. Prepare for work as presented in the task order. Dates following listed 
activities will dictate schedules for completion of proposed activities. 

4) Proyide Work Plan, and Health and Safety Plan ("HASP"), to address tasks as specified 
in the delivery order statement of work. ModifY as directed by OSC. Draft Work Plan, 
CAMP and HASP to be provided to OSC on or before October I 0, 2008. 

5) Provide at the completion of each day's activities, a daily summary report describing all 
activities performed by the contractor. 

6) Offsite hours are authorized as follows; 
• Response Manager, 15 hours (preparation) 
• Industrial Hygienist, (HASP 8 hours) 
• Engineer, (8 hours Rock specifications for stream revetment) 
• FCA, (Procurements 40 hours) 

7) All heavy equipment shall be air discharge compliant for clean off-gas diesel emissions, 
as required by EPA guidance. 

~) Provide o.IJ:site hour reports by COB Friday of each week. 

9) Some portion of the planned work will require the contractor to provide construction 
labor covered by a General Wage Detennination issued under the Davis Bacon Act 
("DBA") (i.e. soil excavation anJ construction of revetment). Contractor shall prepare 
the DBA wage Worksheet (Attachment No.3 in contract) for operator, laborer and 
working Fonnan. Then contractor will forward the revised Worksheet tu the OSC and 
contracting officer by Wednesday October 8, 2008. 
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1 0) Response Manager and Equipment Operator shall meet with OSC onsite October 8, 
2008 to discuss the planned removal action and support zone set-up. RM to bring 
spray paint/ribbon for marking trees to remain & trees that will be removed. Review 
status of the fencing located along the southeast perimeter of the site and estimate what 
repairs are needed. As indicated on the Draft map, an area of approximately 20,000 
square feet ("ft2

") is planned to be armored. Site clearing, geotextile placement and 
installation/covering of designated area with Rip-Rap. A Map that details the site and 
the area planned to be armored is included as Attachment I of this Work Order. 

11) Site work (clearing, geotextile cover, and Rip-Rap) to begin on October 14,2008. Work 
to begin upstream in the wetlands area. 

12) Provide Office Trailer (12'x40'). Trailer will be installed on pavement near existing 
electrical breaker panel (outside Sevenson support center). Trailer will be installed at the 
location as directed by OSC. ET to be onsite to receive the trailer and approve set-up. 
Trailer to be installed onsite by October 17, 2008. 

13) Provide mobilization and maintain support services; dumpster, porta-john, trailer, copier, 
FAX, printer(s), etc.), and utilities (i.e., electricity, telephone, sufficient lighting, etc., 
with security screens on windows, security bar with lock on doors, porch lights, and stairs 
secured to trailer). 

14) Provide FAX, internet service, and phone to the command post area . 

15) Provide Storage trailer (8'x30'combination storage/office trailer) with front office with 
two entry doors for storage of materials/equipment and with a roll-back for crew break 
room. Combination trailer to be delivered to the site on or before October 14, 2008. ET 
to be onsite to receive the trailer and approve set-up. 

16) Provide Rip-Rap for wetland area and revetment areas. Anticipate total coverage of up to 
~20,000 ft2

• Sufficient Rip-Rap & geotextile should be available on site by October 14, 
2008 as areas that have been cleared must be covered with the geotextile and Rip-rap by 
the end of the day. 

17) Provide purchase of geotextile fabric with the following specifications; Fabric should be 
non-woven polypropylene, be resistant to ultraviolet degradation and to biological and 
chemical environments normally found in soils typically used under Rip-Rap for erosion 
control. In addition, the geotextile should meet the following specifications (ASTM 
methods); 

i. a grab tensile strength of ~380 lbs., 
ii. puncture strength of ~240 lbs, 
Apparent Opening Size 100 US Standard Sieve 

Sufficient Rip-Rap & geotextile should be available on site by October 15, 2008 as areas 
that have been cleared must be covered with the geotextile and Rip-rap by the end of the 
day. 

18) Site activities shall comply with OSHA, state, and local code requirements for daily 
safety, until delivery order completion. 

*Activities above that have been italicized will be maintained for the duration of the 
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Task Order. 

We expect this task to be completed by no later than the end ofNovember. 

Equipment Authorized: 

Computer/printer ( 1) 
Porta-John (l) 
Pick-up Truck ( 4/whl) (I) 
Office Trailer (12'x40') (I) 
Combination storage/office trailer (8'x30') ( 1) 
Excavator (on-site morning of l 0/14) 75,000 lb. (1) 
Front end loader 3 yard bucket rubber tire (on-site morning of 10/14) (1) 
Dumpster (1) 

Personnel Authorized: 
Response Manager (1) 
Civil Engineer ( 1) 
Industrial Hygienist ( 1) 
Field Clerk ( 1) 
Equipment Operator(l) 

osc 

Comments: 
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Work Order# 1 (Weekly) 

Comell·Dubilier (Removal Action) 
OSC: Harkay/Keams 
RM: Joe Galioto 
Order#64 
Contract: EP-W-04-055 
Period Covered: October 3, 2008 through October 10, 2008 

Work Planned/Authorized 

I) l'he on-site hours/site schedule will be Monday through Friday 7 a.m. to 3:30p.m. 
Lunch is from 12:00 to 12:30. Clin items are off rent Saturday, and Sunday 
pursuant to the contract. 

2) Provide OSC with name and contact information ofFCA assigned to the site. 

3) !'rovide to OSC, proposed written schedule for the implementation of the work proposed 
in Daily Work Orders. Update written schedule as proposed work schedules are 
approached. Prepare for work as presented in the task order. Dates following listed 
activities will dictate schedules for completion of proposed activitie~·. 

4) Froyide Work Plan, and Health and Safety Plan ("HASP"), to address tasks as specified 
i'l the delivery order statement of work. ModifY as directed by OSC. Draft Work Plan, 
C :AMP and HASP to be provided to OSC on or before October 10, 2008. 

5) Provide at the completion of each day's activities, a daily summary report describing all 
activities performed by the contractor. 

6) Offsite hours are authorized as foJiows; 
• Response Manager, 15 hours (preparation) 
• Industrial Hygienist, (HASP 8 hours) 
• Engineer, (8 hours Rock specifications for stream revetment) 
• FCA, (Procurements 40 hours) 

7) 11/l heavy equipment shall he air discharge compliant for clean off-gas diesel emissions, 
us required by EPA guidance. 

8) Provide off-site hour reports by COB Friday of each week. 

9) Some portion of the planned work will require the contractor to provide construction 
labor covered by a General Wage Determination issued under the Davis Bacon Act 
("DBA") (i.e. soil excavation anJ construction of revetment). Contractor shall prepare 
the DBA wage Worksheet (Attachment No.3 in contract) for operator, laborer and 
working Forman. Then contractor will forward the revised Worksheet tu the OSC and 
eontracting officer by Wednesday October 8, 2008. 
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1 0) Response Manager and Equipment Operator shall meet with OSC onsite October 8, 
7008 to discuss the planned removal action and support zone set-up. RM to bring 
~.pray pain1/ribbon for marking trees to remain & trees that will be removed. Review 
status of the fencing located along the southeast perimeter of the site and estimate what 
wpairs are needed. As indicated on the Draft map, an area of approximately 20,000 

. square feet ("ft2
") is planned to be armored. Site clearing, geotextile placement and 

insta1lation/covering of designated area with Rip-Rap. A Map that details the site and 
1he area planned to be armored is included as Attachment I of this Work Order. 

11) Site work (clearing, geotextile cover, and Rip-Rap) to begin on October 14,2008. Work 
1o begin upstream in the wetlands area. 

12) Provide Office Trailer ( 12'x40'). Trailer will be installed on pavement near existing 
mectrical breaker panel (outside Sevenson support center). Trailer will be installed at the 
location as directed by OSC. ET to be onsite to receive the trailer and approve set-up. 
'[railer to be installed onsite by October 17, 2008. 

13) Provide mobilization and maintain support services; dumpster, porta-john, trailer, copier, 
FAX, printer(s), etc.), and utilities (i.e., electricity, telephone, sufficient lighting, etc., 
with security screens on windows, security bar with lock on doors, porch lights, and stairs 
m~cured to trailer). 

14) Provide FAX, internet service, and phone to the command post area . 

15) Provide Storage trailer (8'x30'combination storage/office trailer) with front office with 
1wo entry doors for storage of materials/equipment and with a roJI-back for crew break 
room. Combination trailer to be delivered to the site on or before October 14, 2008. ET 
lobe onsite to receive the trailer and approve set-up. 

16) Provide Rip-Rap for wetland area and revetment areas. Anticipate total coverage of up to 
--20,000 ft2

• Sufficient Rip-Rap & geotextite should be available on site by October 14, 
2008 as areas that have been cleared must be covered with the geotextile and Rip-rap by 
1he end of the day. 

17) Provide purchase of geotextile fabric with the following specifications; Fabric should be 
non-woven polypropylene, be resistant to ultraviolet degradation and to biological and 
ehemical environments normally found in soils typically used under Rip-Rap for erosion 
';:mtroL In addition, the geotextile should meet the following specifications (ASTM 
methods); 

i. a grab tensile strength of ~380 lbs., 
ii. puncture strength of ~240 lbs, 
Apparent Opening Size I 00 US Standard Sieve 

~ufficient Rip-Rap & geotextile should be available on site by October 15, 2008 as areas 
that have been cleared must be covered with the geotextile and Rip-rap by the end of the 
day. 

18) Site activities shall comply with OSHA, state, and local code requirements for daily 
.!tif'ety, until delivery order completion. 

*Activities above that have been italicized will he maintained for the duration of the 
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Task Onfer. 

We expect this task to be completed by no later than the end of November. 

Equipment Authorized: 

Compu1t::rlprinter (1) 
Porta-John (l) 
Pick-up Truck (4/whl) (l) 
Office Tr:1iler (l2'x40') (1) 
Combina1ion storage/office trailer (8'x30') (1) 
Excavatw (on-site morning of 1 0/14) 75,000 lb. (I) 
Front end loader 3 yard bucket rubber tire (on-site morning of 10/14) (1) 
Dumpster ( 1) 

Personnel Authorized: 
Respons.~ Manager (I ) 
Civil Engineer (1) 
Industrial Hygienist ( 1) 
Field Clt:rk (I) 
Equipment Operator(!) 

osc 

Comments: 
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